
RESPONSE ACTION CONTRACT 2 US EPA RECORDS CENTER REGION 5 

MONTHLY PROGRESS REPORT & COST REVIEWj 

\__. - -

957651 
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CONTRACT No. 

EP-S1-06-03 
C 

TO No. 011- RSBD-B51Q

REPORTING PERIOD August 30, 2008 -
September 26, 2008 
TOPO Denise C. Boone 

CONTRACTOR Nobis Engineering, Inc.-� ·-

TO NAME Milwaukee Solvay Coke and Gas 
RI/FS OS 
INV# 

A024 

DUE DATE Octo.ber 26, 2008 

-- --

Please review the attached monthly invoice and progress report to determine if the costs appear 
to be reasonable and applicable to your Work Assignment. Then, document your review by 
completing this form and return it to Diana King, Contracts Management Section (HBS) on or 
before the due date shown. You may retain the attachments for your files. Thank you. 

YES NO N/A 

LOE charged is appropriate for work accomplished y 

Labor mix is appropriate y 

Hours charged by labor category are within the y 

Approved Work Plan Budget 

ODC (e.g., reproduction, telephone, mail, courier, etc.) y 

Computer charges y 

Travel y 

Equipment 
y 

Level of team subcontractor effort charged is 
commensurate with progress y 

Pool/Non-Team subcontractor (e.g., drillers, analytical 
laboratories, etc.) costs are reasonable and 
appropriate 

NON-TEAM SUBCONTRACTOR(S): 
y 

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION** 
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RAC2 Monthly Invoice Review Checklist 

CONTRACTOR PERFORMANCE EVALUATION 

RATING 

CRITERIA 

QUALITY OF 
SERVICE/PRODUCT 

COST CONTROL 

TIMELINESS OF 
PERFORMANCE 

BUSINESS 
RELATIONS 

OUTSTANDING 

5 

Y 

Y 

Y 

Y 

EXCELLENT 

4 

GOOD 

3 

FAIR 

2 

POOR 

' 1 

UNSATISFACTORY 

0 

DETERMINATION: 

YY Services performed by the contractor support payment of the dollars/hours invoiced 
and appear to be reasonable for the work performed. 

Additional supporting data was requested/received from the contractor and 
adequately supports payment of the invoice amount. (Attach copy of 
documentation). 

Costs are recommended for suspension since they cannot be verified. See comments 
provided below. 

ADDITIONAL COMMENTS: 

EPA Task Order Project Officer 
October 28, 2008 
Date 

EPA Contract PO Use Only 
Reviewing Contractor 
PO Initials 
Date Reviewed 



MONTHLY PROGRESS REPORT 
EPA CONTRACT NO. EP-S1-06-03 

TASK ORDER NO. 0011-RS-BD-B51Q 
MILWAUKEE SOLVAY COKE & GAS SUPERFUND SITE, MILWAUKEE, Wl 

Nobis Project No. 80011 
TOPO: D. Boone 

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT 

Technical Progress (August 30. 2008 - September 26, 2008) 

Progress for Month 

• Task 01 - Prepared the August 2008 Monthly Progress Report and Invoice and 
electronically submitted to EPA on September 18, 2008. 

• Task 01 - Performed routine communication with the EPA TOPO and Team 
Subcontractor Weston Solutions' Technical Lead regarding overall Task Order status 
and technical issues. 

• Task 01 - Prepared RA Oversight Health and Safety Plan and began preparing for 
planned field oversight activities. 

• Task 01 - Received and processed Modification 0003 on September 25, 2008, which 
issued an Amended Statement of Work and increased the Incremental Funding. 

• Task 01 - Conducted teleconference on September 25, 2008 with EPA and PRP 
Contractor to discuss and coordinate the PRP RA schedule. 

Potential Issues/Problems 

• No potential issues or problems were identified during this reporting period. 

Corrective Actions 

• No corrective actions were required during this reporting period. 

Analytical Summary (Non-CLP) 

• No analytical activities occurred during this reporting period. 

Cost/Schedule 

• The total Level of Effort (LOE) invoiced this reporting period is  technical hours and 
$3,186.09, which represents a cumulative total of LOE and $61,034.63. Team 
Subcontractor LOE and costs are included in the totals for this reporting period. This 
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein. 
Reports 1,1A, IB, 2, 3, and 3A show a detailed breakdown of all costs to the task level. 

EPA Region I RAC Monthly Progress Report Nobis Engineenng, Inc. 
Invoice Number A024 / TO No. 0011 1 September 2008 

non-responsive

non-responsive



Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred 
during the reporting period for both Nobis and any Team Subcontractors. The activities 
discussed in the technical progress section reflect the level of effort incurred during this 
reporting period. 

Report 3 includes an expenditure limit at the task level. The expenditure limit 
established by EPA was distributed among each task. 

EPA Region I RAC Monthly Progress Report Nobis Engineering, Inc. 
InvoiceNumber A024/TO No 0011 2 September 2008 



REPORT 1: TASK ORDER - Task Level Specific Detail Report 
Task Order Number: 011 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-SI-06-03 

SSID: B51Q 

State: Wisconsin 

Region; New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 8/30/2008 

Reporting Period To: 9/26/2008 

Invoice Date: 10/16/2008 

Invoice Number: A024 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: ProJ. Planning & Support 

Task Category: Project planning and support 

Name 

PRIME CONTRACTOR, 

Labor 

Delano, Peter 

Riel, Janet 

Dawson, Karla 

Dustin, David 

Cincotta, Rachelle 

SUBTOTAL, Labor 

Other Direct Costs 

Reproduction 

Job Category 

Nobis Engineering 

SUBTOTAL, Other Direct Costs 

Program Manager Total 

Finance Manager Total 

Cost Reporter Total 

Contract Manager Total 

Project Administrator Total 

Current 

Hours Dollars 

1,125.44 

58.51 

107.08 

64.93 

57.90 

1,413.86 

0.62 

0.62 

Cumulative 

Hours Dollars 

20,891.15 

701.28 

4,799.55 

1,612.21 

979.82 

- 29,306.87 

16.92 

115.19 

Approved Budget 

Hours Dollars | 

^ 

29,487.00 

3,393.00 

7,114.00 

2,329.00 

478.00 

98,846.40 

25.00 

1,327.79 

TOTAL, Nobis Engineering COSTS 1,414.48 29,422.06  100,174.19 

Page 1 of 3 
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-SI-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 8/30/2008 

Reporting Period To: 9/26/2008 

Invoice Date: 10/16/2008 

Invoice Number: A024 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: ProJ. Planning & Support 

TOTAL, Weston Solutions COSTS 

Task Category: Project planning and support 

1,771.61 31,049.85 

Name 

/ 

Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

TEAM SUB CONTRACTOR, Weston Solutions 

Labor 

Mehl Jr, Richard H 

/ 

Ross, Shauna 

Hahn, Brian 

Goddard, Kali E 

SUBTOTAL, Labor 

Engineer Sr Total 

Engineer Jr Total 

Geologist Sr Total 

Cost Reporter Total 

732.51 

821.20 

164.36 

53.54 

1,771.61 

16,872.43 

821.20 

11,704.35 

1,332.49 

30,730.47 

30,000.13 

0.00 

7,834.94 

1,801.40 

41,839.33 

43,702.51 

SUBTOTALS FOR E AND TEAM SUBS) 

Name Job Category 

SUBTOTAL, LABOR 

SUBTOTAL, OTHER DIRECT COSTS 

SUBTOTAL, SUBPOOL 

SUBTOTAL, SUBPOOL FEE 

 

Dollars 

Page 2 i 3f3 

3,185.47 

0.62 

0.00 

0.00 

Dollars 

60,037.34 

434.57 

0.00 

0.00 

^ 

udget 

H Dollars 

140,685.73 

3,190.97 

0.00 

0.00 

non-responsive non-responsive non-responsive



REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
SUBTOTAL, TASK 01 COSTS 24.50 3,186.09 383.30 60,471.91 898.00 143,876.70 

TOTALS FOR TASK ORDER Oil (ALL TASKS) 

Name 

TOTAL LABOR ^ 

TOTAL OTHER DIRECT COSTS 

TOTAL SUBPOOL 

TOTAL SUBPOOL FEE 

Job Category 

TOTAL TASK ORDER Oil COSTS 

Current 

Hours Dollars 

3,185.47 

0.62 

0.00 

0.00 

3,186.09 

Cumulative 

Hours Dollars 

60,600.06 

434.57 

0.00 

0.00 

61,034.63 

Approved Budget 

Hours Dollars 

368,726.19 

18,747.81 

0.00 

0.00 

387,474.00 

Average Hourly Rate 130.02 156.87 142.97 

Expenditure Limit Hours/Dollars 

Expenditure Limit Other Direct Costs 

Expenditure Limit Subpool (Fee Included) 

Total Expenditure Limit 

254,888.00 

0.00 

0.00 

254,888.00 

Approved Budget Hours/Dollars 

Approved Budget Other Direct Costs 

Approved Budget Subpool (Fee Included) 

Total Approved Budget 

368,726.19 

18,747.81 

0.00 

387,474.00 

Page 3 of 3 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: 011 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-SI-06-03 

SSID: BSIQ 

State: Wisconsin 

Region: New England 

Cun-ent Month 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performanced Based: N 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2009 

Reporting Period From: 8/30/2008 

Reporting Period To: 9/26/2008 

Invoice Date: 10/16/2008 

Invoice Number: A024 

Invoice Purpose: Monthly Progress 

Task 
No. 

01 

Task 
Cat. 

Code 

PP 

Labor Hours 

Engineer Sr 

Engineer Jr 

Geologist Sr 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Project Administrator 

ToUl 

Labor Dollars 

3,185.47 

Other Direct Costs 

0.62 

Subpool 

0.00 

Fees 

0.00 

Total Dollars 

3,186.09 

Task Order Totals 3,185.47 0.62 0.00 0.00 3,186.09 

Cumulative To-Date 

Task 
No. 

01 

09 

Task 
Cat. 

Code 

PP 

RR 

Labor Hours 

Engineer Sr 

Engineer Jr 

Geologist Sr 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Project Administrator 

Total 

Program Manager 

Total 

Labor Dollars 

60,037.34 

562.72 

Other Direct Costs 

434.57 

0.00 

Subpool 

0.00 

0.00 

Fees 

0.00 

0.00 

Total Dollars 

60,471.91 

562.72 

Task Order Totals 60,600.06 434.57 0.00 0.00 61,034.63 

Page 1 of 2 

non-responsive



REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-SI-06-03 

SSID: BSIQ 

State: Wisconsin 

Region: New England 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performanced Based: N 

Contract Period: Base 

Period of Performance Start: S/23/2007 

Period of Performance End: 6/30/2009 

Reporting Period From: 8/30/2008 

Reporting Period To: 9/26/2008 

Invoice Date: 10/16/2008 

Invoice Number: A024 

Invoice Purpose: Monthly Progress 

Task Order Expenditure Limit 254,888.00 

Page 2 of 2 



REPORT 3: Variance Report Based on Expended to Date - Task Level 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-SI-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Perfonmance End: 6/30/2009 

Reporting Period From: 8/30/2008 

Reporting Period To: 9/26/2008 

Invoice Date: 10/16/2008 

Invoice Number: A024 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task TWO 

Proj Planning & Support 

Community Involvement 

Field Investigation/Data 

Remedial Investigation R 

PRP Identif & Screening 

PRP Eval Remedial Alt 

PRP Feasibility Study Rpt 

Post RI/FS Support 

Task Order Closeout 

Cumulat ive 
Ho

Cumulat ive 
Loaded Dollare 

Invoiced 

60,471 91 

0 00 

0 00 

562 72 

0 00 

0 00 

0 00 

0.00 

0 00 

Dol lars 
Incurred But 
Not Invoiced 

0 00 

0 00 

0 00 

0.00 

0 00 

0 00 

0 00 

0.00 

0.00 

Total Invoiced 
+ Incurred But 
Not Invoiced 

60.471 91 

0.00 

0 00 

562 72 

0.00 

0 00 

0 00 

0 00 

0 00 

Approved Budget 

Hours Dol lars 

143.876 70 

6,870 60 

101,803 85 

48.745 62 

33,960 65 

15.549 40 

20,417 20 

14,728 26 

1,521.72 

Variance Based On 
Approved Budget 

% Hours 
Invoiced 

% Dollare 
Invoiced 

42 03% 

0.00% 

0 00% 

1 15% 

0.00% 

0 00% 

0 00% 

0 00% 

0 00% 

% Inv'd * 
Incr 'd But 
Not Inv'd 

42 03% 

0.00% 

0 00% 

1.15% 

0.00% 

0.00% 

0 00% 

0 00% 

0.00% 

ExpendHure 
LlmK 

Houre Dollare 

143,876 70 

6,870 60 

94.298 34 

3.096 46 

2,365 60 

1,576 20 

1,795 20 

1,008 90 

0 00 

Variance Based On 
Expendi t 

% Houre 
Invoiced 

ure L imi t 

% Dollare 
Invoiced 

42.03% 

0 00% 

0.00% 

18 17% 

0 00% 

0 00% 

0.00% 

0.00% 

0.00% 

15.76%

Page 1 of 1 
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REPORT 3A: Variance Report Based on Estimate At Completion - Task Level 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-SI-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 8/30/2008 

Reporting Period To: 9/26/2008 

Invoice Date: 10/16/2008 

Invoice Number: A024 

\ 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Proj Planning 4 Support 

Community Involvement 

Field Investigation/Data 

Remedial Investigation R 

PRP Identif & Screening 

PRP Eval Remedial Alt (

PRP Feasibility Study Rpt 

Post RI/FS Support 

Task Order Closeout 

Cumulative 
Ho

Cumulative 
Loaded Dollare 

Invoiced 

60,471 91 

0 00 

0 00 

562.72 

0.00 

0 00 

0 00 

0 00 

0 00 

Dollare 
Incurred But 
Not Invoiced 

0 00 

0.00 

0.00 

0 00 

0 00 

0.00 

0.00 

0.00 

0.00 

Total Invoiced 
+ Incurred But 
Not Invoiced 

60,471 91 

0 00 

0 00 

562 72 

0 00 

0 00 

0 00 

0 00 

0 00 

Approved Budget 

Dollare 

143,876.70 

6.870 60 

101,803 85 

48.745.62 

33.960.65 

15,549.40 

20,417.20 

14,728 26 

1.521 72 

Variance Based On 
Approved Budget 

•A Houre .% Dollare 
voiced 

42.03% 

0 00% 

0.00% 

1 15% 

0 00% 

0.00% 

0 00% 

0 00% 

0 00% 

% Inv'd + 
Incr'd But 
Not Inv'd 

42.03% 

0 00% 

0 00% 

1 15% 

0 00% 

0 00% 

0 00% 

0 00% 

0.00% 

Estimated Cost 
At Completion 

Houre Dollare 

143.876 70 

6.870 60 

101,803 85 

48,745 62 

33,960 65 

15,549.40 

20.417.20 

14,728 26 

1,521 72 

Variance Based On 
Estimate At Completion 

% Houre 
Invoiced 

•A Dollare 
Involcsd 

42.03% 

0 00% 

0 00% 

1 15% 

0.00% 

0.00% 

0 00% 

0 00% 

0 00% 

61,034.S3 61,034.83 387,474.00 
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Standard Fom 1034 

Reviled Januaiy 1980 

Depanment of [he Treasury 

i TFRM 4.2000 

1034.118 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

VOUCHER NO 

A024 

U S DEPARTMENT, BUREAU OR ESTABLISHMENT AND LOCATION 

Environmental Protection Agency 
Research Triangle Park 
Financial Management Center (D143-02) 
Research Triangle Park, NC 27711 

DATE VOUCHER PREPARED 

October 16, 2008 
SCHEDULE NO 

CONTRACT NUMBER AND DATE 

EP-SI-06-03 9/21/06 
REQUISITION NUMBER AND DATE 

PAYEE'S 
NAME 
AND 

ADDRESS 

r 

L 

Nobis Engineering, Inc. 
ISChenell Drive 
Concord, NH 03301 

DATE IhJVOICE RECEIVED 

DISCOUNT TERMS 

liAV^ESACCTNUMfelfeh-

If questions on this invoice, call 603-724-6230, Janet Riel, Finance Manager 
SHIPPED FROM TO WEIGHT GOVERNMENT BIL NUMBER 

NUMBER 
AND DATE 
OF ORDER 

DATE OF 
DELIVERY 

OR SERVICE 

ARTICLES OR SERVICES 
(Enter description, item number of contract ol Federal supply 

schedule, and other information deemed necessary) 

QUAN­
TITY 

UNIT PRICE 

ST I P E " 

Og/30'OS - D9/26/08 Task Order 0011-RSBD-B51Q, Milwaukee Solvay Coke & Gas RI/FS OS $3,186.09 

(Atifhomed Ctrtifyirto Oftkar) 

ACXOUNTING CLASSIFICATION 

CHECK NUMBER ON ACCOUNT OF U S. TREASURY OK (NameofBank) 

1 When stated in foreign currency, insert name of currency 
2 If Ihe ability to certify and authority to approve are combmed in one person, one signature \s necessary 

otherwise the approving officer will sign in the space provided, over his official title 
3 V\Aien a voucher is receipted in the name of a company or corporation, the name of the person vniting the company 

or corporate name, as well as the capaoty in which he signs, must appear. For example; "John Doe Company, per 
John Smith, Secretary" or "Treasurer", as the case may be 

Previous etllion usable U S GOVERNMENT PRINTING OFFICE 19Sft-0-491-24S«0630 NSN 7S4a-00-fi3J^20e 

PRIVACY ACT STATEMENT 
The infomiatian requested on this form is required under the provisionsof 31 US.C. 62b and 82c. for the purpose ol 
disbursing Federal money The infonmation requested is lo identify the particular creditor and the amounts to be paid 
Failure to tumish this informatian will hmdcr discharge of ttw payment obltgatjon 



Substitute for 
Form 1035 PUBLIC VOUCHER FOR PURCHASES AND 

SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Contractor: Nobis Engineering 

Voucher No: A024 

Schedule No: 

Sheet No: 6 

TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, Wl 

Saturday, August 30, 2008 - Friday, September 26, 2008 

HOURS: 

Prime 
Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer l\/lid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Technician-Field Sr 

Technician-Field Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Team Subcontractors 
Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Current Cumulative FUNDING AMOUNT: $254,888.00 

EXPENDITURE LIMIT: $254,888.00 

Company neering 

non-responsive



Substitute for 
Form 1035 PUBLIC VOUCHER FOR PURCHASES AND 

SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Contractor: Nobis Engineering 

Voucher No: A024 

Schedule No: 

Environmental Protection Agency, Washington, DC 20460 

Technician-Field Sr 

Technician-Field Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

COSTS: 
Direct Labor 

Other Direct Costs 

Travel 

Team Subcontractors Costs 

- Weston Solutions 

- Avatar Environmental 

Subpool 

Total Direct Costs 

Subpool Fee 

Amount Claimed 

Sheet No: 

Current 
1,413.86 

0.62 

0.00 

1,771.61 

1,771.61 

0 00 

0 00 

3,186.09 

0.00 

3,186.09 

7 

Cumulative 
29,869.59 

115.19 

0.00 

31,049 85 

31,049.85 

0.00 

0.00 

61,034.63 

0 00 

61,034.63 

Company Confidential - Proprietary Information cf Nobis Engineering 

non-responsive



RESPONSE ACTION CONTRACT 2 
MONTHLY PROGRESS REPORT COST REVIEW 

Contract No. 

TO No. 

Reporting Period 

TOPO 

EP-S1-06-03 

011-RSBD-B51Q 

August 30, 2008 
to September 26, 2008 

Denise C. Boone 

Contractor 

TO Name 

lnv# 

Due Date 

Nobis Engineering, Inc. 

Milwaukee Solvey Coke & Gas 

RI/FS OS 
A024 

10/26/2008 

Please review the attached monthly invoice and progress report to determine if the costs appear to 
be'reasonable and applicable to your Task Order. Then, document your review by completing this 
form and return it to Rosanne Sawaya-O'Brien, Contracts IVIanagement Section (HBS) on or before 
the due date shown. You may retain the attachments for your files. Thank you. 

LOE charged is appropriate for work accomplished 

Labor mix is appropriate 

Hours charged by labor category are within the 
Approved Work Plan Budget 

ODCs (e.g., reproduction, telephone, mail, courier, etc.) 

Computer Charges 

Travel 

Equipment 

Level of team subcontractor (e.g. drillers, analytical 
laboratories, etc.) costs are reasonable and appropriate 

NON-TEAM SUBCONTRACTOR NAME(S): 

YES NO* 

• 

N/A || 

PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COIVIIVIENT SECTION. 



RESPONSE ACTION CONTRACT 2 
MONTHLY PROGRESS REPORT COST REVIEW 

Rating: 
Criteria: 
Quality of 
Service/Product 

Cost Control 

Timeliness of 
Performance 

Business 
Relations 

Outstanding 
5 

Excellent 
4 

Good 
3 

Fair 
2 

Poor 
1 

Unsatisfactory 
, 0 

Determination: 

Services Performed by the contractor support payment of the dollar/hours invoiced 
and appear to be reasonable for the work performed. 

Additional supporting data was requested/received from the contractor and adequately 
supports payment of the invoice amount. (Attach copy of documentation) 

Costs are recommended for suspension since they cannot be verified. See comments 
provided below. 

ADDITIONAL COIVIIVIENTS: 

EPA Task Order Project Officer Date 

EPA Contract PO Use Only 
Reviewing Contract PO Initials 
Date Reviewed 




